DEL update to the Early Learning Advisory Council

Kelli Bohanon, Assistant Director for Partnerships and Collaboration

www.del.wa.gov

Kids' potential, our purpose

May 21, 2010



Draft Early Learning Plan progress/status



Draft ELP outreach efforts

- New survey at <u>www.del.wa.gov/plan</u>
- Targeted outreach to "hard to reach" communities
- Broad outreach by leaders
- Toolkit



New/revised sections of draft ELP

- Strategies:
 - Child care licensing
 - Child care subsidy
 - Benchmarks (coming soon)
 - Numeracy (coming soon)
- Governance
- Indicators
- Quality assurance: standards, assessment and accountability
- Prioritizing/sequencing



Draft ELP timeline

Dec. 1, 2009-June 18, 2010

2nd PUBLIC INPUT PERIOD

Oct. 26-Nov. 11, 2009 1st PUBLIC INPUT PERIOD Feedback on Draft EL Plan's

Outcomes and Strategies.

Statewide community outreach, review and comment on Draft FL Plan.



Sept. 1, 2010

Implementation of Early Learning Plan begins



Moving forward!

Continued monitoring of plan to ensure it meets the needs of our state in supporting school readiness and success.

Late October 2009

Draft EL Plan strategies and outcomes posted online

Dec. 1, 2009

Draft EL Plan, recommendations to the Governor.

Draft EL Plan posted online.



Early Learning Partnership progress update





Early Learning Partnership progress

- Licensing reboot
- Updated accountability framework
- Changes in June: Accountability framework becomes partners' 3-year action plan related to Early Learning Plan



For updates: www.del.wa.gov/partnerships/joint/





State Advisory Council application



SAC application

- To be submitted in May 2010
- Final key focus areas:
 - Washington State Early Learning and Development **Benchmarks**
 - Washington Kindergarten Inventory of Developing Skills (WaKIDS)
 - Professional development
 - Governance