



Key milestones in planning process

Statewide and DEL Planning

- **Early Learning Plan and Recommendations to the Governor** (December 2009)
- **Infant & Toddler Think Tank** (December 2009)
- **System-Level Infant and Toddler Services and Systems Outcome Map** (March 2010)
 - System-Level Outcome Map Narrative
 - System Outcomes – Examples and Further Specification
- **DEL Infant and Toddler Services and Systems Outcome Map** (April 2010)
 - DEL Outcome Map Overview and Guiding Assumptions

Regional Outcomes-Based Planning Processes

- **Webinar re: Infant and Toddler Systems and Services Plans and New Regional Infrastructure and begin bidding process**
- **10 regional leads contract with DEL for 6 month planning effort (August 2010)**
- **Regional leads and their partners complete regional data summary and send to DEL (October 2010)**
- **Regional leads and their partners engage in planning process and complete products to send to DEL (January 2011)**

DEL and Regional Development of Action Plans and Evaluation Plans

- **DEL revisits DEL Outcome Map and Assumptions based on regional planning efforts**
- **DEL develops an evaluation plan based on regional planning products**
- **DEL and Regional Leads begin contracting process for infant and toddler systems building and service delivery (e.g., develop logic models, action plans, evaluation plans and budgets)**

DEL and Regional Implementation of Action Plans and Evaluation Plans

- **All regional leads are in contract with DEL on or before July 2011**